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ESTIMATE RUN 06/01/2004

ESTIMATE SUMMARY 15:26:44
CONTID: C14146 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14146-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 47.0 DAYS TIME ALLOW: 65 WORK DAYS
Pritchet East to Jct. US 287 PERCENT TIME: 72.31 ORIG TIME ALLOW: 65 WORK DAYS
PROJECT NO: STA 1604-008
Pritchet East to Jct. US 287
NAME OF ROAD: 160C
PROJECT COUNTIES: BACA
CONTRACTOR:
D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 05/19/2004 DATE TIME STARTED 03/08/2004
BOX 61 DATE LET 02/05/2004 DATE WORK BEGAN
TRINITY RANCH ROAD DATE AWARDED 02/10/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/24/2004 DATE ACCEPTED
WETMORE CO 81253 719-784-0415 DATE NOTICE TO PROCEED 03/08/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,842,375.38 PARTICIPATING $ 2,356,974.60 $ 136,449.50
AWARD PROJECT AMT: $ 2,480,778.27 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 82.92% TOTAL EARNINGS 2,356,974.60 136,449.50
FUNDS AVAILABLE: $ 485,400.78 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,356,974.60 136,449.50
TOTAL CLAIMS: $ 0.00 RETATNAGE -31,988.64 -843.55
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,324,985.96 135,605.95
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,324,985.96 135,605.95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 135,605.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14146-BID ESTIMATE RUN 06/01/2004
PROJECT: STA 1604-008 ESTIMATE NO: 0003 15:26:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00090 *REMOVAL OF DELINEATOR 355.000 0.000
EACH 0.000 0.00
5.00000 0.000 0.00
0006 202-00240 REM ASPHALT MAT (PLANING) ADDITIONAL MILLING FOR 2,918.000 2,918.000
STRUCTURE APPROACHES.
SY 0.000 0.00
10.00000 2,918.000 29,180.00
0010 202-00810 *REMOVAL OF GROUND SIGN 38.000 0.000
EACH 38.000 456.00
12.00000 38.000 456.00
0015 202-00821 *REMOVAL OF SIGN PANEL 28.000 0.000
EACH 28.000 224.00
8.00000 28.000 224.00
0020 202-01000 *REMOVAL OF FENCE 59,136.000 0.000
LF 0.000 0.00
0.20000 0.000 0.00
0025 202-04002 CLEAN CULVERT 9.000 9.000
EACH 0.000 0.00
1,000.00000 9.000 9,000.00
0030 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,249.000 5,724.000
cYy 525.000 3,291.75
6.27000 6,249.000 39,181.23
0035 203-01500 BLADING 150.000 110.900
HOUR 0.000 0.00
90.00000 110.900 9,981.00
0040 203-01510 BACKHOE 50.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0045 207-00205 TOPSOIL 10,022.000 5,883.000
[0)'¢ 4,139.000 33,112.00
8.00000 10,022.000 80,176.00
0050 208-00011 *EROSION BALES (WEED FREE) 75.000 65.000
EACH 0.000 0.00
10.50000 65.000 682.50
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PCN: 14146-BID ESTIMATE RUN 06/01/2004
PROJECT: STA 1604-008 ESTIMATE NO: 0003 15:26:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 4.000 0.000
EACH 4.000 412.00
103.00000 4.000 412.00
0060 212-00006 *SEEDING (NATIVE) 30.000 0.000
ACRE 30.000 9,000.00
300.00000 30.000 9,000.00
0065 213-00003 *MULCHING (WEED FREE) 30.000 0.000
ACRE 30.000 9,000.00
300.00000 30.000 9,000.00
0070 213-00061 *MULCH TACKIFIER 4,500.000 0.000
1B 4,500.000 6,525.00
1.45000 4,500.000 6,525.00
0075 403-33741 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 55,481.700 55,481.700
TON 0.000 0.00
32.65000 55,481.700 1,811,477.51
0080 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 21,591.000 13,311.000
GAL 0.000 0.00
0.80000 13,311.000 10,648.80
0085 603-10240 24 INCH CORRUGATED STEEL PIPE 148.000 148.000
LF 0.000 0.00
55.92000 148.000 8,276.16
0090 603-10300 30 INCH CORRUGATED STEEL PIPE 27.000 27.000
LF 0.000 0.00
60.37000 27.000 1,629.99
0095 603-10360 36 INCH CORRUGATED STEEL PIPE 103.000 62.000
LF 0.000 0.00
77.80000 62.000 4,823.60
0100 603-10480 48 INCH CORRUGATED STEEL PIPE 60.000 60.000
LF 0.000 0.00
116.52000 60.000 6,991.20
0105 603-30024 24 INCH STEEL END SECTION 16.000 16.000
EACH 0.000 0.00

280.80000 16.000 4,492.80
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PCN: 14146-BID ESTIMATE RUN 06/01/2004
PROJECT: STA 1604-008 ESTIMATE NO: 0003 15:26:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 603-30030 30 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
537.60000 2.000 1,075.20
0115 603-30036 36 INCH STEEL END SECTION 8.000 4.000
EACH 0.000 0.00
710.40000 4.000 2,841.60
0116 900-00014 ADDED ITEM (LUMP SUM)/ MATERIAL PURCHASE 1.000 1.000
LS 0.000 0.00
2,261.50000 1.000 2,261.50
0120 603-30048 48 INCH STEEL END SECTION 6.000 6.000
EACH 0.000 0.00
1,725.60000 6.000 10,353.60
0125 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,150.000 0.000
LF 0.000 0.00
10.96000 0.000 0.00
0130 606-01370 *TRANSITION TYPE 3G 36.000 0.000
EACH 0.000 0.00
787.00000 0.000 0.00
0135 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 36.000 0.000
EACH 0.000 0.00
1,215.00000 0.000 0.00
0140 607-00005 *END POST 41.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0145 607-00010 *CORNER AND LINE BRACE POST 78.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0150 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 57,974.000 0.000
LF 0.000 0.00
0.80000 0.000 0.00
0155 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 1,162.000 0.000
LF 0.000 0.00

1.25000 0.000 0.00
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PCN: 14146-BID ESTIMATE RUN 06/01/2004
PROJECT: STA 1604-008 ESTIMATE NO: 0003 15:26:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 612-00001 *DELINEATOR (TYPE I) 364.000 0.000
EACH 266.000 2,660.00
10.00000 266.000 2,660.00
0165 612-00003 *DELINEATOR (TYPE III) 64.000 0.000
EACH 35.000 420.00
12.00000 35.000 420.00
0170 614-00011 *SIGN PANEL (CLASS I) 193.000 0.000
SF 193.000 2,190.55
11.35000 193.000 2,190.55
0175 614-00012 *SIGN PANEL (CLASS II) 249.000 0.000
SF 249.000 3,237.00
13.00000 249.000 3,237.00
0180 614-00013 *SIGN PANEL (CLASS III) 35.000 0.000
SF 35.000 490.00
14.00000 35.000 490.00
0185 614-01502 *STEEL SIGN POST (2 INCH ROUND) 158.000 0.000
LF 158.000 1,145.50
7.25000 158.000 1,145.50
0190 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 294.000 0.000
LF 294.000 5,439.00
18.50000 294.000 5,439.00
0195 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
83,598.00000 1.000 83,598.00
0200 627-00005 *EPOXY PAVEMENT MARKING 845.000 0.000
GAL 709.000 35,450.00
50.00000 709.000 35,450.00
0205 627-00070 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 270.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0210 630-00000 *FLAGGING 1,950.000 1,348.000
HOUR 55.000 1,098.90

19.98000 1,403.000 28,031.94
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PCN: 14146-BID ESTIMATE RUN 06/01/2004
PROJECT: STA 1604-008 ESTIMATE NO: 0003 15:26:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 630-00007 *TRAFFIC CONTROL INSPECTION 27.000 23.000
DAY 4.000 442.00
110.50000 27.000 2,983.50
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 36.500
DAY 7.000 2,023.00
289.00000 43.500 12,571.50
0225 630-80001 *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.000 0.00
500.00000 3.600 1,800.00
0230 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 4.500
EACH 0.000 0.00
90.00000 4.500 405.00
0235 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 49.500
EACH 0.000 0.00
95.00000 49.500 4,702.50
0240 630-80370 *CONCRETE BARRIER (TEMPORARY) 320.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0245 630-80380 *TRAFFIC CONE 200.000 144.000
EACH 0.000 0.00
11.00000 144.000 1,584.00
0246 630-80360 DRUM CHANNEL DEV 28.000 9.000
EACH 16.200 729.00
45.00000 25.200 1,134.00
0250 700-70010 F/A MINOR CONTRACT REVISIONS 129,815.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70012 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS 29,000.000 0.000
FA 19,103.800 19,103.80
1.00000 19,103.800 19,103.80
0260 700-70020 F/A ON-THE-JOB TRAINEE 1,000.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
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PCN: 14146-BID ESTIMATE RUN 06/01/2004
PROJECT: STA 1604-008 ESTIMATE NO: 0003 15:26:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70025 F/A QUALITY INCENTIVE PAYMENT 110,934.000 73,448.180
F A 0.000 0.00
1.00000 73,448.180 73,448.18
0275 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,757,725.54 $ 136,449.505% 2,339,084.16
CAT NO0300 STRUCTURES
0280 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 319.000 311.000
sy 0.000 0.00
13.95000 311.000 4,338.45
0285 202-00425 *REMOVAL OF BRIDGE RAILING 389.000 0.000
LF 0.000 0.00
6.25000 0.000 0.00
0290 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
LS 0.000 0.00
5,500.00000 0.000 0.00
0295 420-00500 *GEOTEXTILE (PAVING) 344.000 344.000
SY 0.000 0.00
20.50000 344.000 7,052.00
0300 606-11010 *BRIDGE RAIL TYPE 10R 229.000 0.000
LF 0.000 0.00
119.00000 0.000 0.00
0305 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 202.000 0.000
LF 0.000 0.00
155.77000 0.000 0.00
CAT 0300 CURRENT AMT § 78,149.84 $ 0.00s 11,390.45
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0310 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
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PCN: 14146-BID ESTIMATE RUN 06/01/2004
PROJECT: STA 1604-008 ESTIMATE NO: 0003 15:26:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0315 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0320 620-00020  SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400  CURRENT AMT $ 6,500.00 $ 0.00% 6,500.00

PROJECT TOTAL CURRENT AMT $  2,842,375.38 $ 136,449.50$  2,356,974.61



